Approved For Release 2005/05/02 : CIA-RDP78B04770A001900010013-8

CONFIDENTIAL

02157

NPIC/D-54-67

MEMORANDUM FOR: Deputy Director for Intelligence

X1 SUBJECT : Allocation of [redacted] from FY-1967 R&D Funds to Cover the Increase in Contract Price of the Advanced Rear Projection Viewer to be Contracted with [redacted] 25X

REFERENCE : Memorandum DDI-4807-66, dated 6 December 1966

1. Approval for NPIC to develop an Advanced Rear Projection Viewer has already been authorized in the referenced memorandum (copy attached). When this project was initiated at NPIC in October 1966, the [redacted] 25X proposal was dated 23 September 1966 for [redacted] and was valid for that 25X period. During contract negotiations, [redacted] established that in the 25X interim period their approved rates had increased, thereby increasing the cost of this fixed price effort. These increased costs have been reviewed and are considered justified by Agency auditors and NPIC technical personnel.

2. It is requested that an additional amount of [redacted] be approved 25X to increase the authorized funding of [redacted] making the total cost of 25X
X1 this development [redacted] This increase in funding will permit NPIC to develop the viewer without compromising the technical performance specifications.

3. Funding to cover the increased cost of the contract is available in the FY-1967 R&D program and this amount has been budgeted in NPIC against the project for expenditure when approved. Negotiations have been completed in all respects except for the receipt of the approval to expend the increased amount.

ARTHUR C. LUNDAHL
Director
National Photographic Interpretation Center

Attachments: (2)
Reference Memo
Catalog Form

APPROVED: _____ _____
R. J. SMITH DATE
Deputy Director for Intelligence

CONFIDENTIAL

GROUP 1
Excluded from automatic downgrading and declassification

Declass Review by NGA.
Approved For Release 2005/05/02 : CIA-RDP78B04770A001900010013-8

Approved For Release 2005/05/02 : CIA-RDP78B04770A001900010013-8

CONFIDENTIAL

X1 SUBJECT: Allocation of [redacted] from FY-1967 R&D Funds to Cover the Increase in Contract Price of the Advanced Rear Projection Viewer to be
X1 Contracted with [redacted]

Distribution:
Original - NPIC 4B 13 (after approval)
1 - DDI
2 - NPIC/O/Dir
1 - NPIC/TDS/DS

X1 NPIC/TDS/DS, [redacted] (27 Mar 67)

CONFIDENTIAL

Approved For Release 2005/05/02 : CIA-RDP78B04770A001900010013-8